
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/05/2003

ESTIMATE SUMMARY 09:10:13

CONTID: C13733         ESTIMATE NO: 0010 PROG 2002

PCN: 13733-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 16 to Academy Blvd PERCENT TIME:

PROJECT NO: NH  0851-005                  

SH 16 to Academy Blvd.

NAME OF ROAD: SH 85

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 07/31/2003 DATE TIME STARTED 08/28/2002

1910 RAND AVE. DATE LET 06/20/2002 DATE WORK BEGAN 10/01/2002

 DATE AWARDED 06/26/2002 DATE TIME STOPPED 12/24/2003

 DATE CONTRACT EXECUTED 07/19/2002 DATE ACCEPTED 12/24/2003

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 08/28/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,456,806.41 PARTICIPATING $ $ 268,065.20

AWARD PROJECT AMT: 2,250,209.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-251.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,928.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.38

WORK DAYS

WORK DAYS

64.40%

874,643.82

268,065.20

267,813.94

264,885.23

$

$

$

$

1,582,162.59

0.00

1,582,162.59

9,631.20

1,591,793.79

-13,570.89

0.00

1,578,222.90

0.00

AMOUNT DUE 1,578,222.90 264,885.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 264,885.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

153.0 TIME ALLOW: 234

ORIG TIME ALLOW: 220
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 5.000

2.000

202-00001  
 

7.000

EACH

760.00000 5,320.007.000

1,520.00

0010 REMOVAL OF PIPE 883.000

265.000

202-00035  
 

1,176.000

LF  

12.00000 13,776.001,148.000

3,180.00

0015 REMOVAL OF DELINEATOR 33.000

0.000

202-00090  
 

50.000

EACH

12.00000 396.0033.000

0.00

0020 REMOVAL OF CURB AND GUTTER 2,236.500

0.000

202-00203  
 

2,260.500

LF  

2.80000 6,262.202,236.500

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 5,569.000

0.000

202-00210  
 

18,837.000

SY  

2.15000 11,973.355,569.000

0.00

0030 *REMOVAL OF ASPHALT MAT 22,518.000

509.000

202-00220  
 

23,313.000

SY  

0.50000 11,513.5023,027.000

254.50

0035 *REMOVAL OF PAVEMENT MARKING 4,987.000

0.000

202-00250  
 

14,699.000

SF  

1.65000 8,228.554,987.000

0.00

0040 REMOVAL OF GROUND SIGN 13.000

2.000

202-00810  
 

32.000

EACH

100.00000 1,500.0015.000

200.00

0045 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.000

202-00828  
 

1.000

L S 

9,600.00000 4,800.000.500

0.00

0050 REMOVAL OF GUARDRAIL TYPE 3 190.000

0.000

202-01130  
 

190.000

LF  

10.00000 1,900.00190.000

0.00

0055 REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

250.00000 1,000.004.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 21,687.000

8,189.000

203-00060  
 

29,942.000

CY  

10.15000 303,241.4029,876.000

83,118.35

0065 MUCK EXCAVATION 778.000

907.000

203-00100  
 

1,685.000

CY  

8.00000 13,480.001,685.000

7,256.00

0070 PROOF ROLLING 12.500

1.000

203-01100  
 

80.000

HOUR

75.00000 1,012.5013.500

75.00

0075 BLADING 0.000

4.000

203-01500  
 

81.720

HOUR

100.00000 400.004.000

400.00

0080 DOZING 0.000

4.000

203-01550  
 

80.000

HOUR

110.00000 440.004.000

440.00

0085 POTHOLING 23.500

0.000

203-01597  
 

190.000

HOUR

140.00000 3,290.0023.500

0.00

0090 STRUCTURE EXCAVATION 1,523.000

590.000

206-00000  
 

2,117.000

CY  

10.00000 21,130.002,113.000

5,900.00

0095 STRUCTURE BACKFILL (CLASS 1) 568.000

0.000

206-00100  
 

568.000

CY  

20.00000 11,360.00568.000

0.00

0100 TOPSOIL 0.000

0.000

207-00205  
 

2,004.000

CY  

9.00000 0.000.000

0.00

0105 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

100.000

EACH

15.00000 0.000.000

0.00

0110 SILT FENCE 245.000

0.000

208-00020  
 

2,500.000

LF  

2.00000 490.00245.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.700

0.100

208-00200  
 

1.000

L S 

3,000.00000 2,400.000.800

300.00

0120 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

4.000

EACH

220.00000 0.000.000

0.00

0125 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

200.00000 0.000.000

0.00

0130 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

8.000

EACH

67.00000 0.000.000

0.00

0135 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

8.000

EACH

210.00000 0.000.000

0.00

0140 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.700

ACRE

800.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.700

ACRE

600.00000 0.000.000

0.00

0150 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

555.000

LB  

5.00000 0.000.000

0.00

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.970

16.030

403-00720  
 

147.920

TON 

100.00000 3,900.0039.000

1,603.00

0160 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 6,236.430

222.690

403-33741  
 

8,725.850

TON 

31.65000 204,431.156,459.120

7,048.14

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

3,651.000

TON 

38.90000 0.000.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 1,428.500

322.500

411-10255  
 

8,390.000

GAL 

1.25000 2,188.751,751.000

403.13

0175 *CONCRETE PAVEMENT (6 INCH) 144.000

43.000

412-00600  
 

458.000

SY  

43.00000 8,041.00187.000

1,849.00

0180 *DRILLED CAISSON (36 INCH) 14.000

0.000

503-00036  
 

28.000

LF  

190.00000 2,660.0014.000

0.00

0185 *DRILLED CAISSON (42 INCH) 33.330

0.000

503-00042  
 

34.000

LF  

260.00000 8,665.8033.330

0.00

0190 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

107.800

CY  

40.00000 0.000.000

0.00

0195 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

40.000

LF  

100.00000 0.000.000

0.00

0200 *CONCRETE CLASS D (BOX CULVERT) 224.000

0.000

601-03030  
 

224.000

CY  

280.00000 62,720.00224.000

0.00

0205 *REINFORCING STEEL 54,544.000

0.000

602-00000  
 

54,544.000

LB  

0.56000 30,544.6454,544.000

0.00

0205 MATERIAL ALLOWANCE REINFORCING STEEL CBC 948.151

-948.151LB  

0.26500 0.000.000

-251.26

0210 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

0.000

LF  

46.00000 0.000.000

0.00

0215 30 INCH REINFORCED CONCRETE PIPE 1,801.000

1,153.000

603-01300  
 

2,966.000

LF  

56.00000 165,424.002,954.000

64,568.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

0.000

EACH

860.00000 0.000.000

0.00

0225 30 INCH REINFORCED CONCRETE END SECTION 7.000

0.000

603-05030  
 

7.000

EACH

1,091.00000 7,637.007.000

0.00

0230 24 INCH CORRUGATED STEEL PIPE 90.500

0.000

603-10240  
 

90.500

LF  

43.00000 3,891.5090.500

0.00

0235 24 INCH STEEL END SECTION 3.000

0.000

603-30024  
 

3.000

EACH

465.00000 1,395.003.000

0.00

0240 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

3,300.00000 0.000.000

0.00

0245 *INLET TYPE R  L 5 (10 FOOT) 1.000

2.000

604-19110  
 

5.000

EACH

4,000.00000 12,000.003.000

8,000.00

0250 *INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

1.000

EACH

6,200.00000 0.000.000

0.00

0255 *CONCRETE SIDEWALK 708.330

275.000

608-00000  
 

1,491.000

SY  

21.50000 21,141.60983.330

5,912.50

0260 *CONCRETE CURB RAMP 75.500

0.000

608-00010  
 

102.500

SY  

46.00000 3,473.0075.500

0.00

0265 *CURB AND GUTTER TYPE 2 (SECTION I-B) 518.000

630.000

609-21010  
 

3,519.000

LF  

8.00000 9,184.001,148.000

5,040.00

0270 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,140.840

155.500

609-21020  
 

3,451.840

LF  

9.20000 21,126.332,296.340

1,430.60
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,028.000

3,491.000

610-00020  
 

14,933.000

SF  

4.70000 21,239.304,519.000

16,407.70

0280 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

106.000

EACH

12.00000 0.000.000

0.00

0285 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

117.000

EACH

14.00000 0.000.000

0.00

0290 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

9.000

EACH

17.00000 0.000.000

0.00

0295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000

865.000

613-01200  
 

2,850.000

LF  

8.00000 8,920.001,115.000

6,920.00

0300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 323.000

210.000

613-01300  
 

1,982.000

LF  

11.70000 6,236.10533.000

2,457.00

0305 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

13,400.00000 0.000.000

0.00

0310 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

8.000

EACH

1,950.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE LIGHT STD ALUM (40FT) STOCKPILE 8.000

0.000EACH

998.90000 7,991.208.000

0.00

0315 *CONCRETE FOUNDATION PAD 0.000

4.000

613-40000  
 

8.000

EACH

800.00000 3,200.004.000

3,200.00

0320 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

12.000

EACH

480.00000 1,920.004.000

0.00
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PCN: 13733-BID    ESTIMATE RUN

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0320 MATERIAL ALLOWANCE LUMIN HPS (400 W) STOCKPILE 0.000

0.000EACH

205.00000 0.000.000

0.00

0320 MATERIAL ALLOWANCE LUMIN HPS (400 W) STOCKPILE 8.000

0.000EACH

205.00000 1,640.008.000

0.00

0325 *STORAGE BATTERY SYSTEM 1.000

0.000

613-80290  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0330 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

268.900

SF  

20.00000 0.000.000

0.00

0335 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

79.000

SF  

25.00000 0.000.000

0.00

0340 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

18.000

SF  

50.00000 0.000.000

0.00

0345 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

335.500

LF  

15.00000 0.000.000

0.00

0350 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

114.000

LF  

35.00000 0.000.000

0.00

0355 *PEDESTRIAN SIGNAL FACE (16) 6.000

0.000

614-70117  
 

8.000

EACH

620.00000 3,720.006.000

0.00

0355 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000

0.000EACH

350.00000 0.000.000

0.00

0360 *TRAFFIC SIGNAL FACE (12-12-12) 13.000

0.000

614-70336  
 

27.000

EACH

720.00000 9,360.0013.000

0.00
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PCN: 13733-BID    ESTIMATE RUN

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000

0.000EACH

650.00000 0.000.000

0.00

0365 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

6.000

EACH

990.00000 2,970.003.000

0.00

0365 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 0.000

0.000EACH

775.00000 0.000.000

0.00

0370 *PEDESTRIAN PUSH BUTTON 3.000

0.000

614-72860  
 

8.000

EACH

125.00000 375.003.000

0.00

0370 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

0.000EACH

50.00000 0.000.000

0.00

0375 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

8,000.00000 32,000.004.000

0.00

0380 *SPAN WIRE CABLE 650.000

0.000

614-72890  
 

650.000

LF  

5.60000 3,640.00650.000

0.00

0385 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

4.000

EACH

15,450.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000

0.000EACH

10,880.00000 0.000.000

0.00

0390 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 3.000

0.000

614-85366  
 

4.000

EACH

2,540.00000 7,620.003.000

0.00

0395 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

19,550.00000 19,550.001.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 CONSTRUCTION SURVEYING 0.728

0.121

625-00000  
 

1.000

L S 

42,750.00000 36,294.750.849

5,172.75

0405 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

198,000.00000 198,000.001.000

0.00

0410 *PAVEMENT MARKING PAINT 165.000

0.000

627-00001  
 

287.000

GAL 

50.00000 8,250.00165.000

0.00

0415 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

132.000

GAL 

76.00000 0.000.000

0.00

0420 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

1,135.000

SF  

15.50000 0.000.000

0.00

0425 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,701.000

SF  

13.10000 0.000.000

0.00

0430 *FLAGGING 2,097.000

764.500

630-00000  
 

4,046.500

HOUR

16.70000 47,787.052,861.500

12,767.15

0435 *TRAFFIC CONTROL INSPECTION 123.000

9.000

630-00007  
 

210.000

DAY 

78.00000 10,296.00132.000

702.00

0440 *TRAFFIC CONTROL MANAGEMENT 157.000

19.000

630-00012  
 

249.000

DAY 

428.00000 75,328.00176.000

8,132.00

0445 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 5.000

0.000

630-80337  
 

10.000

EACH

250.00000 1,250.005.000

0.00

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000

0.000

630-80341  
 

24.000

EACH

78.00000 780.0010.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

0.000

630-80342  
 

28.000

EACH

100.00000 1,200.0012.000

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

8.000

EACH

123.00000 246.002.000

0.00

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.750

0.000

630-80344  
 

193.500

SF  

14.00000 1,354.5096.750

0.00

0470 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

5,335.00000 8,002.501.500

0.00

0475 *DRUM CHANNELIZING DEVICE 109.500

0.000

630-80360  
 

219.000

EACH

56.00000 6,132.00109.500

0.00

0480 CONCRETE BARRIER (TEMPORARY) 235.000

0.000

630-80370  
 

470.000

LF  

25.00000 5,875.00235.000

0.00

0485 *TRAFFIC CONE 25.000

0.000

630-80380  
 

150.000

EACH

6.00000 150.0025.000

0.00

0490 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.500

0.000

630-85115  
 

1.000

EACH

4,250.00000 2,125.000.500

0.00

0495 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0505 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 F/A QUALITY INCENTIVE PAYMENT 0.000

5,222.250

700-70025  
 

14,581.780

F A 

1.00000 5,222.255,222.250

5,222.25

0515 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70035  
 

508.390

F A 

1.00000 0.000.000

0.00

0525 F/A RELOCATE GAS LINES 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A ELECTRIC SERVICE POWER TO LIGHTING 0.000

0.000

700-70190  
 

4,990.880

F A 

1.00000 0.000.000

0.00

0535 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 3 IN ELEC COND (JACKED) [3 INCH PLASTIC PIPE BORED 
UNDER FONTAINE FOR 25 PAIR LINE.

175.000

0.000

613-00301  
 

175.000

LF  

24.57000 4,299.75175.000

0.00

0600 GEOMEMBRANE [30 MIL GEOMEMBRANE TO COVER TOP SLAB OF 
CBC.

251.000

0.000

420-00000  
 

251.000

SY  

6.00000 1,506.00251.000

0.00

0605 42 IN EQUIV CSPA [ANGLED 27X45 INCH CSPA SECTION FOR 
CBC.

8.000

0.000

603-15042  
 

8.000

LF  

317.50000 2,540.008.000

0.00

0610 DRILLED CAISSON (18 IN) CAISSONS FOR THE PEDESTRIAN 
RAILING.

0.000

0.000

503-00018  
 

16.330

LF  

136.87500 0.000.000

0.00

0615 CURB TY 2 B CURB TO CATCH SLOPES BEHIND SIDEWALK. 0.000

0.000

609-20010  
 

507.000

LF  

35.00000 0.000.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003

PROJECT: NH  0851-005                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 GEOTEXTILE (SEPARATOR) (CL A) FABRIC INSTALLED TO 
STABILIZE SOFT AREAS.

3,142.000

3,318.000

420-00130  
 

6,460.000

SY  

1.85000 11,951.006,460.000

6,138.30

0625 ADDED ITEM (DOLLAR)/ NEW HBP MIX DESIGNS. 1.000

0.000

900-00006  
 

1.000

DOL 

7,000.00000 7,000.001.000

0.00

0630 ADDED ITEM (LUMP SUM)/ ADDED ASPHALT CEMENT FOR NEW 
MIX DESIGNS.

0.252

0.150

900-00014  
 

0.890

L S 

6,800.00000 2,733.600.402

1,020.00

0635 2 IN ELEC COND (JACKED) 0.000

0.000

613-00201  
 

275.000

LF  

24.00000 0.000.000

0.00

0640 CONST SURVEYING (HOUR) 0.000

4.000

625-00001  
 

4.000

HOUR

100.00000 400.004.000

400.00

0645 3 IN PLASTIC PIPE EXTENSION FROM WATER PUMP HOUSE TO 
INLET 389

0.000

0.000

619-50240  
 

20.000

LF  

40.00000 0.000.000

0.00

0650 LOOP DETECT WIRE PLACED EAST LEFT TURN AT SECURITY 
BLVD.

0.000

0.000

614-72875  
 

487.500

LF  

4.00000 0.000.000

0.00

0655 SOIL RETEN BLANKET (S/C) 0.000

0.000

216-00041  
 

324.000

SY  

2.50000 0.000.000

0.00

0660 BED COURSE MATL 0.000

0.000

206-01010  
 

86.400

TON 

25.00000 0.000.000

0.00

0665 SOIL PREPARATION (SPEC) 0.000

0.000

212-00047  
 

0.121

ACRE

17,725.00000 0.000.000

0.00

0670 SPRINKLER SYSTEM 0.000

0.000

623-09900  
 

1.000

L S 

4,070.01000 0.000.000

0.00
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PCN: 13733-BID    ESTIMATE RUN 08/05/2003
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 SOD 0.000

0.000

212-00050  
 

5,065.000

SF  

0.44849 0.000.000

0.00

0680 ADDED ITEM (DOLLAR)/ RELOCATE TRAFFIC CONTROL CABINET 0.000

0.000

900-00006  
 

1.000

DOL 

3,070.50000 0.000.000

0.00

CAT 1,564,642.27266,786.112,429,478.18CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE 

0550 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

CY  

10.00000 0.000.000

0.00

0555 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

20.00000 0.000.000

0.00

0560 RIPRAP (24 INCH) 0.000

0.000

506-00224  
 

0.000

CY  

35.00000 0.000.000

0.00

0565 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

280.00000 0.000.000

0.00

0570 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.56000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0580 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0585 SANITARY FACILITY 1.000

1.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

1,000.00



CONTID: C13733         COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 F/A PHONE SERVICE 123.680

27.830

700-70220  
 

328.230

F A 

1.00000 151.51151.510

27.83

CAT 27,151.511,027.8327,328.23CURRENT AMT0400 $ $ $

$ 1,591,793.78267,813.94$2,456,806.41$CURRENT AMTPROJECT TOTAL


